From: Darpinian, Amy F NWK

To: Darpinian, Amy F NWK; Mitchell, Tanya

Subject: Rolling Knolls RI/FS Oversight monthly report (UNCLASSIFIED)
Date: Thursday, April 30, 2015 12:03:50 PM

Attachments: ROLLING KNOLLS 02(Feb) 2015.pdf

ROLLING KNOLLS 03(Mar) 2015.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Hello Tanya,
Attached please find the March monthly report. | also attached the February report because | could not find any
record that | submitted it to you. Sorry for the lapse.

Please let me know if you have any questions.
Thank you,

Amy Darpinian
816.389.3897

Classification: UNCLASSIFIED
Caveats: NONE


mailto:Amy.F.Darpinian@usace.army.mil
mailto:Amy.F.Darpinian@usace.army.mil
mailto:Mitchell.Tanya@epa.gov
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CIC# 99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS LT  Adeountsof T T T T
Billed Date: 02-Mar-2015 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) * *
Customer Order Number:DW96942057 Mission Assignment No: x *
ROLLING KNOLLS 132176 BZ729 * *
EPA 570 X .
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. : :
27071883 * *
Pafﬁa|# 93 Oz_Feb_2015 Thru 02-Mar'2015 * k Kk Kk k k Kk Kk Kk kK k Kk Kk Kk Kk k k Kk Kk Kk *k k Kk * * * *
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 020 X 8145.0000 2005 00 0000 NA 00000 $2,012.72 096 NAX 3122.0000 G5 08 2416 848 012057 96231 $2,012.72
Line Item Moa Description Eaid No Amount
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $598.21
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $168.23
1 INHOUSE - LABOR LABOR , $1 ,246.28
Subtotal: $2,012.72
Total Billed Amount: $2,012.72
Less Partial Amount Paid: / $0.00
: -Apr-2015 i : v 2,012.72
. CORPS CERTIFICATION Payment Due Date: 01-Apr Pay This Amount $
I CERTIFY THAT THE ABOVE /RTICLES WERE DELIVERED AND
THE SERVICES PERFORMED AS STATED AND THAT me?:mgg
gﬁggs&grzg 'i '([:)o/;mEcr TO THE LEST OF MY KNOWLEDGE. AND
ND CHARGED TO THE APP| 19
FUPZS /73 /%m%; 0 ROPRIATIGINS) OR
b rATE NATORE
Funds Authorized: $600,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $477,053.69 | certify that the above articles were received and accepted or the services performed as stated and
wmsoloar | shaud ba charged o e pmmoorties) il Findle) s st ahous, o st o avancs
me .
' Current Billed Amount: $2.012.72 payment red PP P
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:

Current Flux Billed: $0.00

DA Form 4445-R

Authorized Administrative or Certifying Officer





msfcr.2.1.18 219 Page: 35
99EPA Date: 03-MAR-2015
Time: 10:00:44
PROGRESS REPORT
KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057
MONTHLY REPORT FOR FEBRUARY 2015
Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) (096X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $600,000.00 $0.00 $600,000.00
Less Total Expenditures: (=) $477,053.69 $0.00 $477,053.69
Less Undelivered Orders: (=) $58,358.00 $0.00 $58,358.00
Less Commitments: (-) $4,228.84 $0.00 $4,228.84
Funds Available Balance: $60,359.47 $0.00 $60,359.47
BILLING ACTIVITY (096X3122):
Bill Number: 27071883
Funds Expended During Report Period: $2,012.72 ///
Total Billed to Date: $477,053.69
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
Total Expended to Date: $0.00

FOR OFFICIAL USE ONLY

(FOUOQ)






msfcr.2.1.18 219 Page: 36
99EPA Date: 03-MAR-2015
Time: 10:00:44

PROGRESS REPORT
KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

Bill Number: 27071883
Bill Invoice Date: 02-MAR-2015

Monthly Billing Amount (096X3122): $2,012.72
Monthly Direct Fund Cite Contract Cost (068X8145): $0.00
Costs for Prior Month's . Project Costs

Budget Categories Current Month Summary to Date

a Personnel $778.91 $53,434.37 $54,213.28
b Fringe Benefits $467.37 $29,662.45 $30,129.82
¢ Travel $0.00 $803.52 $803.52
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $0.00 $332,617.00 $332,617.00
g Construction $0.00 $0.00 $0.00
h Other $0.00 $4,870.47 $4,870.47
i Total Direct Charges $1,246.28 $421,387.81 $422,634.09
j Total Indirect Charges $766.44 $53,653.16 $54,419.60
k TOTAL $2,012.72 $475,040.97 $477,053.69

LABOR BREAKOUT FOR MONTH:

Individual Location ) Function Hours Labor Amount
HEATHER N MORROW KANSAS CITY DISTRICT CONTRACT SPECIALIST 1.00 $113.68
SHELLY M ALLEN KANSAS CITY DISTRICT PROGRAM ANALYST 1.00 $104.30
AMY DARPINIAN KANSAS CITY DISTRICT CHEMIST 8.00 $904.00

FOR OFFICIAL USE ONLY (FOUO)





msfcr.2.,1.18 219 Page: 37
99EPA Date: 03-MAR-2015
Time: 10:00:44

PROGRESS REPORT
KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount
CHRISTOPHE KENNEDY KANSAS CITY DISTRICT CHEMIST 2.00 $226.00
KRIS A HUBER KANSAS CITY DISTRICT CONTRACT SPECIALIST 6.25 $597.55
ROBERT M PENDER, JR KANSAS CITY DISTRICT HTRW PROJECT MANAGER 0.50 $67.19
TOTAL LABOR: 18.75 $2,012.72

FOR OFFICIAL USE ONLY (FOUO)





PROGRESS REPORT FOR EPA REGION I

APRIL 1, 2015

Site: Rolling Knolls Phase: PRP Oversight — RI/FS
Bill No.: 27071883, #93 IAG Number: DW96942057, USACE # P2-132176
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2016
Reporting From: To: EPA RPM: USACE PM:
Period: 02 Feb 2015 02 Mar 2015 Tanya Mitchell Amy Darpinian

Work Performed

Narrative USACE Activities include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Close out activities for previous contract ongoing.
Meetings Project Management calls: Feb 11 and Feb 25

Discuss Data Gap Sampling Status: Feb 5

Review Phase 1 data tables, figures, and MW recommendations from PRP.

Key Milestones

Completed

Projected Work

Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.

Meetings Biweekly project phone calls: March 11

March 3 — discuss MW locations

Key Milestones

Forthcoming

Oversight of MW installations.

Issues

Technical: No issues

Schedule: None

Funding: No issues.

IAG Summary
Issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 SO $100,000 31 Dec 09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct 13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct 13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 310ct 13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15
10 Mar 15 $50,000 $100,000 $150,000 $750,000 31 Dec 16
ROLLING KNOLLS 02(FEB) 2015.D0C 1 APRIL 1, 2015






PROGRESS REPORT FOR EPA REGION I

APRIL 1, 2015

Expenditures

USACE - labor, MIPRs, M&S fee

Budgeted Current Bill Previous Billed Total USACE Billed
$172,646 $2,012 $142,423 $144,435
Contract —CDM Smith
Budgeted Awarded | Available | Previous Cum. Current Invoice Total Invoiced Remaining To Invoice
to award Invoiced
$517,354 $389,275 | $128,079 $332,617 $0 $332,617 $56,658
Obligations Plan (FY)

Contract Planned Date Actual Tasks Notes
W912DQ-08-D-0018 FYy11 21 Dec 2010 $20,000 | Contract Oversite and Maps | In close-out.
W912DQ-08-D-0018 FY1l 29 Apr 2011 $62,354 | Contract Oversite and Maps | In close-out.
W912DQ-11-D-3004 FY14 14 Jan 2014 $125,000 Continued RI/FS Oversite | Revised IAG
W912DQ-11-D-3004 FY15 29 Dec 2014 $34,190 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY15 3 Mar 2015 $58,000 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY15 May 2015 $100,000 Continued RI/FS Oversite | Funding for field work

and oversight

Scope of Work Summary for Future Work

USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls

Landfill Superfund site in Chatham Township, Morris County, New Jersey.

Amy S Darpinian

Project Delivery Team

Name Responsibility
Amy Darpinian Project Manager
Chris Kennedy Chemist
Kris Ann Huber Contracting
Julia Kisser COR
April 1, 2015

Project Manager, 816-389-3897

ROLLING KNOLLS 02(FEB) 2015.D0C 2

APRIL 1, 2015






RollingK_CostTrack.xIsx

Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2: 132176
Funds Availability for In-House (USACE) and Contractor Tasks

| FY15 FY15
Bill# 89 90 91 92 93

Iltem Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Totals
Travel Expenses 803.52
Other: Reproduction Services -
Departmental Overhead 130.69 306.84 498.69 507.76 598.21 41,660.35
Administrative Overhead 36.77 86.31 140.25 142.81 168.23 12,759.25
Labor 272.28 639.25 1,038.95 1,057.84 1,246.28 84,343.10
Other COE (M&S fee) 4,870.47
Total KCD This Period: 440 1,032 1,678 1,708 2,013 | 144,436.69
Cummulative Total: 138,005.27 | 139,037.67 | 140,715.56 | 142,423.97 | 144,436.69
Funding Received (KCD) 100,000.00 150,000.00
Ctr Invoice Paid 3,399 2,467 7,623 14,062 -
Ctr Cumulative Total 308,465 310,932
Total Billed this Period 3,839 3,499 9,301 15,770 2,013
Cumulative total billed 446,470.27 449,969.67 | 459,270.56 475,040.97 477,053.69
Total IAG Rec'd 500,000 600,000 600,000 600,000 750,000
Total IAG Remaining 53,530 150,030 140,729 | 124,959 | 272,946 |

=Total IAG Rec'd
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PROGRESS REPORT

Site Name: Rolling Knolls Landfill Superfund Site

Project: Task Order 6424.019

Prepared by: Paul Hagerman, P.E.

Representing: CDM Federal Programs Corporation (CDM Smith)
Date: March 23, 2015

Reporting Period: February 1, 2015 — February 28, 2015

1. Progress Made this Reporting Period — CDM performed the following activities
during this period:

TASK ORDER 019
Work Order 1
= CDM Smith performed project management, staffing, preparation of monthly
progress report and financial monitoring.
= Communicated with the USACE and USEPA on technical and administrative
issues. Held biweekly progress calls on February 11 and 25, 2015.

Work Order 2

= CDM Smith provided copies of the final UFP-QAPP to EPA and USACE on
February 5, 2015.

= CDM Smith reviewed PRP results tables and figures presenting proposed
monitoring well locations and provided responses to USACE/EPA.

2. Anticipated Problems and Recommended Solutions —
= None

3. Problems Resolved —
= None

4. Deliverables Submitted

Deliverable Title Date Submitted
Comments on the Baseline Human Health Risk Assessment  January 29, 2014
Compilation of PRP responses to comments on the Site February 26, 2014

Characterization Report
Follow-up Comments on the Baseline Human Health Risk March 4, 2014

Assessment

Comments on the revisions to the Baseline Human Health April 14 and 23, 2014
Risk Assessment

HHRA revised with EPA comments June 20, 2014

Draft Quality Assurance Project Plan for Oversight of the Data

Gap Investigation at the Rolling Knolls Landfill

Superfund Site December 5, 2014
Quality Assurance Project Plan for Oversight of the Data

Gap Investigation at the Rolling Knolls Landfill February 5, 2015





Upcoming Events/Activities Planned — CDM Smith will continue on the following
activities:

= Provide technical support for ongoing project tasks.

= Review PRP field investigation documents.

= Perform oversight of monitoring well installation and sampling activities.

Key Staffing Changes — None

. Schedule — The period of performance is ending on January 13, 2019.

Budget —The budget for this Task Order is as follows:
e Task Order 6424.019 Approved Budget - $159,190 / Authorized Limit -
$159,190. See attached table and burn rate charts for expenditure details





WA No. 6424 - Task Order No. 019 / WAD No. 01

RI/FS Oversight
ROLLING KNOLLS LANDFILL
Contract No. : W912DQ-11-D-3004

February 2015

. % funded
WO No. Task Description Negotiated Funded amount COStS.tO be Amount to ECAC Earned
Amount Invoiced . Value
be Invoiced

WO 1 Project Administration $40,377 $31,705 $26,498 83.58% $40,377

WO 2 Review FSP,UFP QAPP &SSHP $108,429 $108,429 $108,429 100.00% $108,429

WO 3 Fee $10,384 $10,384 $9,919 95.52% $10,384

TOTAL $159,190 $150,518 $144,846 96.23% $159,190 91%
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CIC#:  99EPA  EPA SUPERFUND PROGRAM

Billed Date: 01-Apr-2015
Customer Order Number:DW96942057
ROLLING KNOLLS

Page 1of 1

k ok X ok Kk x k Kk ok kK ko k Kk k Kk k k k Kk Kk K Kk Kk k x

VOUCHER FOR TRANSFERS Accounts Of

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:
132176 BZ729

EPA 570
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No.
27072318
Partial# 94 02_Mar_2015 Thru 01_Apr_2015 * ok ok Kk Kk Kk Kk X Kk *k Kk Kk Kk Kk k Kk * *k * *k Kk k % *k %k

Billed Office (Mail To):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNATI OH 45268-7002

Billed Accounting Classification

*
*
*
*
*
*
*
*
*
*
*
*
*

I T N R T S S S S Y

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Billing Accounting Classification

068 020 X 8145.0000 2005 00 0000 NA 00000 $33,99462 096 NAX 3122.0000 G5 08 2416 848 012057 96231 $33,994.62
Line Item Moa Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $30,201.00
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,127.53
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $317.10
1 INHOUSE - LABOR LABOR  $2348.99
Subtotal: $33,994.62
Total Billed Amount: $33,994.62
CORPS CERTIFICATION Less Partial Amount Paid: $0.00
‘I CERTIFY THAT THE ABUVE ARTICLES WERE DELIVERET AND OR Payment Due Date: 01-May-2015 Pay This Amount: $33,994.62]
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT y : d y

REQUESTED IS CORRECT TO THE EST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIAIIG«(S) OR

FUNDS AS INDICATED;, .
Z'Oﬁ%ﬁ(’b/s ~

! DATE
Funds Authorized: $750,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $511,048.31 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $477.053.69 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $33,094.62 payment requested is approved and should be paid as indicated.

| Total Flux Billed: $0.00
1 Prev Flux Billed: $0.00 Date:
| Current Flux Billed:

$0.00 : Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080 ~rbilnanit 824 v 1 4





msfcr.2.1.18 222
99EPA

KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

MONTHLY REPORT FOR MARCH 2015

PROGRESS REPORT

Page: 40
Date: 02-APR-2015
Time: 15:57:43

FOR OFFICIAL USE ONLY (FOUO)

Revised Reimbursable Direct Fund Cite IA Totals
(096x3122) (096X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $750,000.00 $0.00 $750,000.00
Less Total Expenditures: (-) $511,048.31 $0.00 $511,048.31
Less Undelivered Orders: (=) $86,157.00 $0.00 $86,157.00
Less Commitments: (-) $3,135.22 $0.00 $3,135.22
Funds Availlable Balance: $149,659.47 $0.00 $149,659.47
BILLING ACTIVITY (096X3122):
Bill Number: 27072318
Funds Expended During Report Period: $33,994.62
Total Billed to Date: $511,048.31
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
Total Expended to Date: $0.00






msfcr.2.1.18 222 Page: 41
99EPA Date: 02-APR-2015
Time: 15:57:43

PROGRESS REPORT

KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

Bill Number: 27072318
Bill Invoice Date: 01-APR-2015

Monthly Billing Amount (096X3122): $33,994.62
Monthly Direct Fund Cite Contract Cost (068X8145): $0.00

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $1,468.09 $54,213.28 $55,681.37
b Fringe Benefits $880.90 $30,129.82 $31,010.72
¢ Travel $0.00 $803.52 $803.52
d Equipment 50.00 $0.00 $0.00
e Supplies $0.00 $0.00 50.00
f Procurement $30,201.00 $332,617.00 $362,818.00
g Construction $0.00 50.00 $0.00
h Other $0.00 $4,870.47 $4,870.47
i Total Direct Charges $32,549.99 $422,634.09 $455,184.08
j Total Indirect Charges $1,444.63 $54,419.60 $55,864.23
k TOTAL $33,994.62 $477,053.69 $511,048.31
LABOR BREAKOUT FOR MONTH:
Individual Location Function Hours Labor Amount
AMY DARPINIAN KANSAS CITY DISTRICT CHEMIST 9.50 $1,073.54
GARY S RIZZOLO KANSAS CITY DISTRICT CONTRACT SPECIALIST 8.00 $811.18
KRIS A HUBER KANSAS CITY DISTRICT CONTRACT SPECIALIST 15.75 $1,505.86

FOR OFFICIAL USE ONLY





msfcr.2.1.18 222
99EPA

KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ

LABOR BREAKOUT FOR MONTH:

Location

ROBERT M PENDER, JR KANSAS CITY DISTRICT

TOTAL LABOR:

PROGRESS REPORT

Function Hours
HTRW PROJECT MANAGER 3.00
36.25

FOR OFFICIAL USE ONLY

(FOUO)

Page:
Date:
Time:

Labor Amount

$3,793.62

42
02-APR-2015
15:57:43





PROGRESS REPORT FOR EPA REGION I

APRIL 29, 2015

Site: Rolling Knolls Phase: PRP Oversight — RI/FS
Bill No.: 27072318, #94 IAG Number: DW96942057, USACE # P2-132176
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2016
Reporting From: To: EPA RPM: USACE PM:
Period: 02 Mar 2015 01 Apr 2015 Tanya Mitchell Amy Darpinian

Work Performed

Narrative USACE Activities include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Close out activities for previous contract ongoing.
Meetings Project Management calls: Mar 11 and Mar 25

Discuss MW recommendations: Mar 3

Discuss Data Gap sampling plan: Mar 24

Key Milestones

Field oversight of MW work.

Completed

Projected Work

Narrative CDM to provide additional Rl oversite, RI/FS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.

Meetings Biweekly project phone calls: April 22

Key Milestones
Forthcoming

Oversight of MW installations.

Issues

Technical: No issues

Schedule: None

Funding: No issues.

IAG Summary

Issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 SO $100,000 31 Dec 09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct 13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct 13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 310ct 13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15
10 Mar 15 $50,000 $100,000 $150,000 $750,000 31 Dec 16

ROLLING KNOLLS 03(MAR) 2015.D0C 1

APRIL 29, 2015






PROGRESS REPORT FOR EPA REGION I

APRIL 29, 2015

Expenditures

USACE - labor, MIPRs, M&S fee

Budgeted Current Bill Previous Billed Total USACE Billed
$172,646 $3794 $144,435 $148,229
Contract —CDM Smith
Budgeted Awarded | Available | Previous Cum. Current Invoice Total Invoiced Remaining To Invoice
to award Invoiced
$517,354 $447,275 | $70,079 $332,617 $30,201 $362,818 $84,457
Obligations Plan (FY)

Contract Planned Date Actual Tasks Notes
W912DQ-08-D-0018 FYy11 21 Dec 2010 $20,000 | Contract Oversite and Maps | In close-out.
W912DQ-08-D-0018 FY1l 29 Apr 2011 $62,354 | Contract Oversite and Maps | In close-out.
W912DQ-11-D-3004 FY14 14 Jan 2014 $125,000 Continued RI/FS Oversite | Revised IAG
W912DQ-11-D-3004 FY15 29 Dec 2014 $34,190 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY15 3 Mar 2015 $58,000 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY15 May 2015 $100,000 Continued RI/FS Oversite | Funding for field work

and oversight

Scope of Work Summary for Future Work

USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls

Landfill Superfund site in Chatham Township, Morris County, New Jersey.

Amy S Darpinian

Project Delivery Team

Name Responsibility
Amy Darpinian Project Manager
Chris Kennedy Chemist
Kris Ann Huber Contracting
Julia Kisser COR
April 29, 2015

Project Manager, 816-389-3897

ROLLING KNOLLS 03(MAR) 2015.D0C 2

APRIL 29, 2015






Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2: 132176
Funds Availability for In-House (USACE) and Contractor Tasks

| FY14 FY14 FY15 FY15
Bill # 84 85 86 87 88 89 90 91 92 93 94
Item May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Totals
Travel Expenses 803.52
Other: Reproduction Services -
Departmental Overhead 169.98 356.72 217.29 119.51 83.12 130.69 306.84 498.69 507.76 598.21 1,127.53 | 42,787.88
Administrative Overhead 49.59 104.05 63.39 34.87 24.25 36.77 86.31 140.25 142.81 168.23 317.10| 13,076.35
Labor 354.10 743.18 452.67 248.98 173.17 272.28 639.25 1,038.95 1,057.84 1,246.28 2,348.99 | 86,692.09
Other COE (M&S fee) 4,870.47
Total KCD This Period: 574 1,204 733 403 281 440 1,032 1,678 1,708 2,013 3,794 | 148,230.31
Cummulative Total: 134,944.33 | 136,148.28 | 136,881.63 | 137,284.99 | 137,565.53 | 138,005.27 | 139,037.67 | 140,715.56 | 142,423.97 | 144,436.69 | 148,230.31
Funding Received (KCD) 100,000.00 150,000.00
Ctr Invoice Paid 12,662 18,454 32,349 6,260 3,399 2,467 7,623 14,062 - 30,201
Ctr Cumulative Total 235341 248003 266,457 298,806 305,066 308,465 310,932
Total Billed this Period 573.67 13,865.95 19,187 32,752 6,541 3,839 3,499 9,301 15,770 2,013 33,995
Cumulative total billed 370,285.33 384,151.28 403,338.63 436,090.99 442,631.53 446,470.27 449,969.67 | 459,270.56  475,040.97  477,053.69 511,048.31
Total IAG Rec'd 500,000 500,000 500,000 500,000 500,000 500,000 600,000 600,000 600,000 750,000 750,000
Total IAG Remaining 129,715 115,849 96,661 63,909 57,368 53,530 150,030 140,729 124,959 272,946 238,952
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PROGRESS REPORT

Site Name: Rolling Knolls Landfill Superfund Site

Project: Task Order 6424.019

Prepared by: Paul Hagerman, P.E.

Representing: CDM Federal Programs Corporation (CDM Smith)
Date: April 22, 2015

Reporting Period: March 1, 2015 — April 4, 2015

1. Progress Made this Reporting Period — CDM performed the following activities
during this period:

Work Order 1

= CDM Smith performed project management, staffing, preparation of monthly
progress report and financial monitoring.

= Communicated with the USACE and USEPA on technical and administrative
issues. Held biweekly progress calls on March 11 and 25, 2015.

Work Order 2

= CDM Smith performed a site walk and oversight during monitoring well
installation.

= CDM Smith reviewed PRP results tables and figures and supported development
of EPA’s revised monitoring well locations and additional data gap sample
locations.

= CDM Smith initiated review of the PRP Candidate Technology Memorandum.

2. Anticipated Problems and Recommended Solutions —
= None

3. Problems Resolved -
= None

4. Deliverables Submitted

Deliverable Title Date Submitted
Comments on the Baseline Human Health Risk Assessment  January 29, 2014
Compilation of PRP responses to comments on the Site February 26, 2014

Characterization Report
Follow-up Comments on the Baseline Human Health Risk March 4, 2014

Assessment

Comments on the revisions to the Baseline Human Health April 14 and 23, 2014
Risk Assessment

HHRA revised with EPA comments June 20, 2014

Draft Quality Assurance Project Plan for Oversight of the Data

Gap Investigation at the Rolling Knolls Landfill

Superfund Site December 5, 2014
Quality Assurance Project Plan for Oversight of the Data

Gap Investigation at the Rolling Knolls Landfill February 5, 2015





Upcoming Events/Activities Planned — CDM Smith will continue on the following
activities:

= Provide technical support for ongoing project tasks.

= Review PRP field investigation documents.

= Perform oversight of monitoring well installation and sampling activities.

Key Staffing Changes — None
. Schedule — The period of performance is ending on January 13, 2019.
Budget —The budget for this Task Order is as follows:
e Task Order 6424.019 Approved Budget - $217,190 / Authorized Limit -

$217,190. See attached table and burn rate charts for expenditure details.
e Submitted ATP#3 for $58,000 on March 5, 2015.





WA No. 6424 - Task Order No. 019 / WAD No. 01

RI/FS Oversight
ROLLING KNOLLS LANDFILL
Contract No. : W912DQ-11-D-3004

March 2015
. % funded
WO No. Task Description Negotiated Funded amount COStS.tO be Amount to ECAC Earned
Amount Invoiced . Value
be Invoiced

WO 1 Project Administration $83,561 $49,377 $30,222 61.21% $83,561

WO 2 Review FSP,UFP QAPP &SSHP $252,316 $153,664 $126,249 82.16% $108,429

WO 3 Fee $23,410 $14,149 $10,914 77.14% $23,410

TOTAL $359,287 $217,190 $167,386 77.07% $215,400 47%
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